Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Nextel Partners, Inc
For period: April 2003
Prepared by: Pete Gaffney 425 576-3642
Request Proj./Actual Phase | Request Proj./Actual Phase Il Renioy et
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution S
Amherst Dept of Public Safety Implementation cancelled until new facility completed
Bedford Communications 1/7/2003 4/24/2003 CAS 5/27/2003 11/21/2003 NCAS Implemented Phase |
Blacksburg Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |
Botetourt County Emergency C iations Ctr. 9/19/2002 5/1/2003 CAS Implemented Phase |
Campbell County 911 PSAP 1/24/2003 8/19/2003 CAS
Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS 6/21/2001 12/20/2002 NCAS Implemented Phase | & Phase Il
Charlotte County Sheriff's Office 112412003 No Action 8/12/220/33- No Sites currently anticipated routing to this PSAP; RFS received
Christi g Police Dept 1/15/2003 3/26/2003 CAS Implemented Phase |
City of Bristol Police Department 5/9/2002 1/23/2003 CAS 10/1/2002 6/20/2003 NCAS Implemented Phase |
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received
City of Covington Emergency Dispatch 5/1/2002 No Action No Action 05/01/02
City of Danville 1/24/2003 7/24/2003 CAS
Harrisonburg-Rockingham VA ECC 12/15/2002 6/30/2003 CAs Awaiting PSAP trunks to be rerouted to Staunton S/R
City of R ke C 1/24/2001 6/21/2002 CAS 1/31/2003 5/27/2003 NCAS Implemented Phase | and Phase I
City of Staunton, Virginia Police Dept. 1/2/2003 6/30/2003 4/30/03 - NP1 s proceeding with the deployment of this PSAP
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received
Page County - Emergency Operations Center 2/6/2002 No Action 02/06/02
Fluvanna County Sheriff's Office 9/26/2002 6/3/2003 CAS
5/20/03 - CPE equipment reconfigured to accept CAS and 811 testing
Franklin County 911 11/27/2002 6/9/2003 CAS
Frederick County -Dept. of Public Safety Commun. 6/22/2002 6/10/2003 6/22/2002 6/10/2003 NCAS PSAP will be implemented as Phase I
Greene County Sheriff Dept. 2/12/2003 6/5/2003 CAS
Lynchburg Emergency Commun. Ctr. 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS PSAP deployed Phase Il on 02/03
Madison County E911 9/26/2002 6/30/2003 CAS 4130103 - NP1 ing sito VADBSP for of Phase |
Martinsville-Henry County 911 C ications Center 7/22/2002 11/22/2002 7/22/2002 11/22/2002 NCAS Implemented Phase | & Phase Il
M y County Sheriff's Office 1/15/2003 4/4/2003 CAS Implemented Phase |
Nelson County Emergency Communications 3/25/2003 7/29/2003 CAS Deployment proceeding on schedule
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received
Norton Police Dept. 8/20/2001 No Action 08/20/01
Pittsylvania County Dept of Emerg.Mgt. 7/1/12002 11/21/2002 7/1/12002 11/21/2002 NCAS Implemented Phase | & Phase Il
Pulaski County Sheriff's Office 11/13/2002 3/3/2003 CAS Implemented Phase |
Radford City Police Dept. 7/31/2002 1/24/2003 CAS Implemented Phase |
4/29/03 - No Sites currently anticipated routing to this PSAP; RFS received
Rappahannock County E911 11/14/2002 No Action 11/14/02
Roanoke County Police Department 2/2/2001 6/21/2002 CAS Phase |
Rockbridge Regional Public Safety Commun. Ctr. 2/19/2002 8/8/2002 CAS Implemented Phase |
Salem Police Dept. 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Implemented Phase | & Phase Il
Smyth County 911 4/19/2002 10/22/2002 CAS Phase |
Twin County Dispatch 4/13/2003 7/28/2003 CAS Deployment proceeding on schedule
1 County Emergency Services 1/10/2002 6/17/2002 CAS 3/29/2003 6/13/2003 NCAS Implemented Phase 1. PH Il Sprint timer issues to be resolved.
Winchester Emergency Commun Ctr 6/22/2001 Invalid 6/22/2001 Invalid Awaiting PSAP equipment / software upgrade in order to proceed
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